Monthly Progress Report No. 67 May 2015/June 2015
Submitted June 15, 2015
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS
Channelview, Texas

The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility
Study (RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview,
Texas, (USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on
November 20, 2009. The Respondents include International Paper Company (IP) and
McGinnes Industrial Maintenance Corporation (MIMC).

A. Summary of Work Performed — May 2015/June 2015

The Respondents, Anchor QEA and Integral Consulting completed work on the following
tasks: '
o Submitted Monthly Progress Report No. 66 to the United States Environmental
Protection Agency (USEPA) on May 15, 2015.
o Continued to coordinate with USEPA on its review of alternatives presented in
the Draft Final Interim Feasublllty Study (FS).

B. Summary of Agency Communications

The written communications between Respondents and USEPA subsequent to the
issuance of the UAO are summarized in the attached Table 1.

C. Summary of Sampling Results

No additional data have been collected or reported.

D. Problems, Delays, and Solutions

San Jacinto River Fleet Operations ’(S.IRF_)

As summarized in previous monthly reports for the RI/FS, the Respondents continue to
be concerned about the potential impacts of the SIRF operations in the immediate
vicinity of the Site. On January 2, 2013, Respondents submitted their comments on the
. Revised SIRF Draft Sampling and Analysis Plan via email to USEPA. The Respondents will

~ continue to work with USEPA on this issue. Respondents will also continue to work with

USEPA and SJRF, if necessary, should there be a need for access to the SIRF property for
purposes of RI/FS activities. Those discussions would be based on prior communications
in that regard, which are described in the monthly reports submltted under the
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Administrative Settlement Agreement and Order on Consent for Removal Action for the
Site. | | |

E. Projected Work for Next Two Reporting Periods — June 2015/August 2015

'The Respondents, Anchor QEA, and Integral Consulting expect to conduct the following
tasks during the remainder of June 2015 through August 2015:

e Continue to participate in and support USEPA on community awareness and
outreach issues.

e Continue to work with USEPA and SIRF, if necessary, on issues associated with
SJIRF’s potential impacts on the Site.

¢ Continue to address any questions and comments of USEPA regardmg the Draft
Final Interim FS as they arise. -

» Continue to coordinate with USEPA and USACE regardmg Dr. Earl Hayter’s review

of hydrodynamlc sediment transport, and chemical fate and transport modeling
files.

F. Schedule

The Draft Final Interim FS was submitted to USEPA on March 21, 2014. The attached
schedule reflects that submittal date for the Draft Final Interim FS and subsequent tasks
associated with finalization of the FS. The Respondents will work with USEPA on tasks
listed in the schedule that are required to complete the FS, although there will be
adjustments in the tasks and the time table for completing them in light of the USEPA’s
ongoing review of the Draft Final Interim FS.

Prepared by:
David C. Keith
Project Coordinator



Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents ] v
Submittal Communication Summary g::zonse from USEPA USEPA Communication Summary Notes
Date :
Required Notifications pursuant to Paragraphs 51 Provided notice of intent to comply and “sufficient
: 12/4/2009 and 75 of UAO None NA cause” defenses and identified Project Coordinator.
127772009 |Copies of Letters to McGinnes Heirs Regarding Site. None NA
Access
12/10/2009 Draft Scoping Meeting Minutes None NA
: Copy of Response from Big Star Barge & Boat -
12/14/2009 Company Regarding Site Access None . NA
12/15/2009 Monthly Progress Report No. 1 None NA :
s Actions to date did not constitute "best Respondents and EPA spoke regarding the matter in
R
12/18/2009 Status Report on Site Access 1/12/2010 efforts" to gain access. further detail on 1/8/10.
12/21/2009 HASP ‘None NA ]
12/21/2009 - | Anchor QMP None NA
12/21/2009 Integral QMP. None NA
Request for comments regarding access agreement
1/7/2010 for Big Star Barge & Boat Company None NA )
Respondents’ proposed AOC has been
. : forwarded to headquarters and Philip Allen
1/11/2010 Proposed Draft AOC for time critical removal action |1/ 12/2010 for comment. Time critical removal action
: requires imminent and substantial
] i endangerment finding.
1/12/2010 Copy of Con_sent Form for Site Access from Big Star None NA
Barge & Boat Company : .
1122010 |Notice of UAO Deficiency None - Actions to date did not constitute “best
: efforts” to gain access.
1/13/2010 Draft Sediment Sampling and Analysis Plan Minutes |None NA
1/13/2010 Draft Database and Data Exchange Minutes None . INA
1/15/2010 . |Monthly Progress Report No. 2 ' None NA
Update Regarding Respondents' Efforts to Obtain ] _ o
1152010 |Access Agreement, Response to Letter from Barbara |1/21/2010 if:‘:? 0 obtain Site acocss are
Nann and Request for Extension . raging.
1/20/2010 Cones;x_)ndence from Port of Houston Authority None Ina
regarding access
1/21/2010 Copies of Site Access Letter From Attomey for 1/22/2010 EPA requested another copy of the letter
McGinnes Heirs
112112010 Correspondence with Port of Houston Authority None NA -

Regarding revised fence alignment




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents :
Submittal Communication Summary g::;e)onse from USEPA ~ |USEPA Communication Summary Notes
Date
11222010 Coplt?s of Slte'Access Letter From Attorney for None NA
McGinnes Heirs
- Copies of Letters Sent to Gary Gladfelter and Tanya
12572010 Ammons Regarding Site Access None NA
1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA .
12712010 Copy of Correspo-ndenf:e with Big Star Barge & Boat None Ina
Company Regarding Site Access . .
) ) EPA will give Respondents additional time
1/27/2010 EPA ;i;es};::: é(:ilt{ies?(:{m:;ntsal Tézz;ed AOC None to respond as to whether Group wants to
regarcing ca’ Reto enter into AOC for Site stabilization.
Copy of Revised Consent Form for Site Access from
1/29/2010 Big Star Barge & Boat Company ] . None NA
21212010 Copy of Correspo.ndenf:e with Big Star Barge & Boat None NA
Company Regarding Site Access
Respondents’ proposed changes/comments on |Awaiting finalization of action memo for site
2/4/2010 p"se A0 é’ fof‘}ime o ﬁgc S Romoeal Amtica | 3/5/2010 stabilization before making additional
Propo - changes to the AOC for site stabilization.
Draft Memorandum San Jacinto River Waste Pits
2/1022010 Superfund Site Time Critical Removal Action Non. NA
Copy of Revised Consent Form for Site Access from . y
/1112010 Big Star Barge & Boat Company None NA
: - ) . EPA approved of the form and will await an
2/11/2010 Cf)py of executed Consent Form for Site Access from 2/17/2010 access agreement allowing for the RUFS to’
Big Star Barge & Boat Company
take place.
2/15/2010 Monthly Progress Report No. 3 None NA -
2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP |None .| Comments received March 10, 2010
Correspondence to EPA regarding update to -
2/16/2010 Respondents’ efforts to obtain access to the site None NA .
Submitted the Agency Review Draft of the Quality Consolidated comments ;%IE‘Q" :lfdr";"erisn:]ege: zﬁdl\l/llcat'ecc:)v:ghaf: &
2/17/2010 Assurance Project Plan and Field Sampling Plan for . : Draft Final document submitted on 4/9/2010.
Sediment Sampling received on March 10, 2010 [comment/response table developed for .
submittal with Draft Final report
2/18/2010 Sampling Plan for sediment sampling on February 2/19/2010 EPA \»{111 forward for review to EPA's
17,2010 financial assurance expert.
2/18/2010 Correspondence from MIMC regarding financial 2/19/2010 EPA will forward for review to EPA's

assurance bond

financial assurance expert.




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site ™

Respondents |Respondents - J
Submittal Communication Summary g::;e)onse from USEPA USEPA Communication Summary Notes
Date
2/19/2010 Copy of gres?ntatlon regarding Short-Term None NA

Communications Plan

Letter to Barbara Nann regarding MIMC's
2/22/2010 responsibility to provide access to the V.C. None NA ‘

McGinnes, Trustee tract

Draft Sediment Sampling and Analysis Plan
3/18/2010 Comment Review Meeting Minutes None NA

March 16, 2010, TCEQ, Austin Texas

" |Draft Field Sampling Plan and Job Safety Analyses This sampling was requested by EPA in an email on

4772010 for the TCRA sampling  |None NA March 26, 2010.
4/9/2010 Submitted the Draft RUFS Work Plan and SLERA  |June 3, 1010 Comments received from EPA by email

Submitted the Draft Final of the Quality Assurance
4/9/2010 Project Plan and Field Sampling Plan for sediment  |None NA
: sampling
4/15/201 0 Submitted Monthly Progress Report No. 5 on April None NA

15,2010

Approval letter from EPA for . .
4/26/2010 implementation of the RI/FS Sediment gﬁsysr:guestm replacement pages for Final
QAPP/SAP. ’

Submitted replacement pages to EPA, TCEQ and the |,
V3072010 ctees for the Final SAPIQAPP on April 30, 2010° | \°"¢ NA

Submitted the Draft Chemical Fate and Transport
5/11/2010 Modeling Study design and sampling and analysis  |None NA

plan addendum on May 11 .

. . . . : Submitted to TxDOT as part of effort to obtain
5/14/2010 Submitted a Soil Sampling and Analysis Plan for the | NA access into the TxDOT right-of-way for RUFS and
i TxDOT right-of-way to TxDOT and EPA L.
TCRA activities.

5/17/2010 Submitted Monthly Progress Report No. 6 on May None
: 17,2010
spi010  |Submitted revised TXDOT right-of-way sampling {0 Comments received from TxDOT on May 25, 2010.

and analysis plan .




Tablel -
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents ’
Submittal Communication Summary g::zonse from USEPA USEPA Communication Summary Notes
- |Date
. . .. . . EPA agreed to recommendations and asked . ) .
5/25/2010 ° Subml-tted el'na-ll outlining sediment sampling and 5/26/2010 that human health locations on west bank be Human health loga.tlons on west bank moved with
analysis deviations . EPA concurrence in email on May 28, 2010.
reconsidered.
. Submitted revised TxDOT nght-of way sampling TxDOT approved the revised sampling and analysis
5/27/2010 None
and analysis plan ) plan on June 11, 2010.
5/28/2010 Submitted email summary of VOC data from. 5/28/2010 EPA concurred tha.t no further VOC
sediment sampling analyses were required.
Response to 6/4/10 email from Barbara Nann }
6/7/2010 regarding access for 3 soil samples in western None
impoundment
Submitted Draft Tissue Sampling and Analysis Plan
6/11/2010 and Draft Technical Memorandum on i None
Bioaccumulation Modeling on June 11,2010
6/15/2010 Submitted Monthly Progress Report No. 7 on June None
15,2010
Subﬁlitted comments and responses on Draft RI/FS
6/25/2010 Work Plan None
- Email from B. Nann forwarding edits to
RI/FS work plan.
' . . 7/12/2010 Email from Steve Tzhone with additional
71912010 Submitted Revised Draft RUFS Work Plan 8/26/2010 comments concérning Site History and soil
sampling in the area of former
impoundments south of I-10.
7/15/2010 Submitted Monthly Progress Report No. 8 on July None
15,2010
. Email from S. Tzhone forwarding two
7/27/2010 g’;‘g‘:f:fm ;fa“lf ':ﬁ::;;;g‘::‘;gj;ame 8/12/2010 additional comments on the Fate and
Po Transport Modeling Memorandum
8/16/2010 ?zbg:)l;tgd Monthly Progress Report No. 9 on August None




Table 1

Summary of Agengy Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

Submittal Communication Summary g::’: onse from USEPA - USEPA Communication Summary Notes
Date
Email from S. Tzhone approving the revised
response to-comments and authorizing
submittal of the Final Draft document.
Submitted revised response to comments on the Fate |8/31/2010 Email from S. Tzhone providing comments
8/17/2010 . . from USGS on sampling and analysis plan
and Transport Sampling and Analysis Plan .19/7/2010 o .
and direction to incorporate comments as
B ) ) EPA comments by phone. Comments need
to be addressed prior to implementing field
work.
. L Email from S. Tzhone approving the
Submitted Draft Addendum to the Sampling and . .. A
8/18/2010. Analysis Plan (SAP): Sediment Study 8/23/2010 addendum SAP and authorizing sampling in
- Cedar Bayou.
Submitted revised response to comments on the Email from S. Tzhone approving the revised
8/18/2010 Bioaccumulation Modeling and Tissue Sampling and |8/31/2010 response to comments and authorizing
: Analysis Plan : . submittal of the Final Draft documents.
Submitted Draft Meeting Minutes - Agency
8/19/2010 Comments on Tissue SAP and Technical None
Memorandum on Bioaccumulation Modeling
Letter of deficiency from S. Tzhone
requiring Respondents to incorporate EPA's
9/3/2010 Submitted Draft Final RUFS Work Plan 107712010 Comment Number 4 (sampling of south | <c-pondents have 14 days to comply from the date
. . of the letter.
impoundment) provided to the respondents
on August 26, 2010, as part of the RI/FS. B
Email from S. Tzhone approving the
. C o proposed scope of work for additional
9/9/2010 Submitted letter to Steve Tzhone regarding Site 9/1/2010 fencing and signs and requesting

Warning and Protective Measures

clarification and final design for
impoundment signs and buoy placement.




Table 1

Summary of Agency Communication

San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

Submittal Communication Summary g::l: onse from USEPA USEPA Communication Summary Notes
Date i
Submitted letter to Steve Tzhone and Barbara Nann i‘: tt;rs:?nM;l;dsf counr;:;ltﬁ'(:fl: a&ag;‘ Jetier
9/10/2010 concerning MIMC's participation in soil sampling in |10/8/2010 pressing Cisagreement W :
the area of former impoundment south of I-10 and reiterating position that south
. : impoundment must be sampled.
Submitted the Draft Soil Sampling and Analysis Plan
9/10/2010 for the RUFS None
Submitted Draft Final Tissue SAP, and Draft Final
9/10/2010 Technical Memorandum on Bioaccumulation
Modeling
. i . Letter of deficiency from S. Tzhone
9/15/2010 Submitted Monthly Progress Report No. 10 on 10/7/2010 requiring Respondents to submit all raw data Respondents have 14 days to comply from the date
September 15, 2010 . of the letter.
with monthly progress reports.
9/16/2010 Sub@mq letter Quthnmg proposed buoy and 9/16/2010 Em.all from S Tzhone approving final
warning signs at impoundments design for signs and buoy system
Email from Steve Tzhone indicating that )
Submitted an email with clarifications required for EPA agreed with the response to EPA's
the final Sampling and Analysis Plan: Tissue Study concerns about laboratory certification, and
on the following topics: Laboratory Certification, agreeing to the proposed edits. EPA
9/23/2010 selection of tissue analytes, and a few editorial 9/24/2010 approved the final Tissue SAP and
changes to the tables and text re: lipid analysis Technical Memorandum on
methods. Bioaccumulation Modeling on September
24,2010.
Submitted Final Sampling and Analysis Plan: Tissue .
9/28/2010 Study and Final Technical Memorandum on 9/29/2010 EPA approved of the Tissue SAP

Bioaccumulation Modeling on September 28, 2010.

Addendum.




Table 1

Summary of Agency Communication ' )
San Jacinto River Waste Pits Superfund Site

Respondents * |Respondents ’
Submittal Communication Summary g::zonse from USEPA USEPA Communication Summary Notes
Date .
Submitted Draft TxDOT Right-Of-Way Data Report
9/30/2010 on September 30, 2010. None
Submitted Draft Groundwater QAPP and FSP on
10/1/2010 October 1, 2010. None
Email from B. Nann regarding status of
10772010 access efforts. .
10/11/2010 Email from B. Nann encouraging diligent
efforts on access.
Email to B. Nann regarding the status of access . .
10/13/2010  [efforts and need for a conference call between 10/14/2010 f;ﬁ‘*‘l from B. Naun agreeing to conference
TxDOT, EPA and respondents to discuss ’
Submitted Monthly Progress Report No. 11 on
10/15/2010 October 15,2010
10/18/2010 [P Let?er r.espondmg to NOD regarding south area -
investigation
Submitted revised monthly reports for June, July,
10/20/2010 August, and September 2010 and accompanying raw
: data on discs
10/21/2010 MIM.C lette-:r re:spondmg to NOD regarding south
area investigation
10/21/2010 Joint letter responding to NOD regarding raw data
10/21/2010  |Submitted Draft Final RVFS Work Plan 11/2/2010 Draft Final RUFS Work Plan approval letter
from S. Tzhone provided by email
10/25/2010 Email from B. Nann approving use of

TxDOT right-of-way for gravel road




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal - |Communication Summary g::;e:onse from USEPA USEPA Commupication Summary Notes
Date ‘
Received certified letter from B. Nann
107292010 regarding UAOQ deliverables
Certified letter to B. Nann from IP counsel detailing
11/1/2010 Respondents' efforts to obtain Site Access
Agreements with TxDOT and Big Star Barge and
Boat
Received certified letter from B. Nann
11/2/2010 regarding best efforts for obtaining Site
Access
Email from S. Tzhone to D. Keith
11372010 expressing concerns with field sampling
procedures used during the week of October
25,2010
Email from D. Keith to S. Tzhone regarding N .
11/5/2010 compliance with UAO deliverable procedures and ~ |11/5/2010 CE::;‘I ﬁ.°m‘§; ;ﬂme :‘e’ dD' Ke‘;hms
proposed future deliverable procedures g proposed
11/8/2010° Email from_ B. Nann concurring with
proposed procedures
11/8/2010 Email from D. Keith to S. Tzhone concerning
revisions to field procedures to be used in the future.
11/8/2010 Re-submitted Revised Draft Groundwater Study SAP|11/22/2010 Email from S. Tzhone with comments on
Groundwater SAP .
. . . . Email from S. Tzhone with comments on Additional comments received from S. Tzhone on
11/8/2010 Re-Sl.xbmltted Draft Soil Sampling and Analysis Plan |11/22/2010 Soil SAP . 11/30/2010
Certified letter to B. Nann from Al Axe reiterating
11/12/2010 and detailing Respondents’ efforts to obtain Site

Access Agreements with TxDOT and Big Star Barge
and Boat




\

Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

1/13/2011

Submittal Communication Summary g::z onse from USEPA USEPA Communication Summary Notes ' ‘.
Date :
. |Submitted Monthly Progress Report No. 12 on

117152010 November 15, 2010
11/30/2010 Submitted Draft Final Comment/Response Matrix of 12/8/2010 Email from S. Tzhone approving the Draft

the Fate and Transport Modeling Memorandum Final Comment/Response matrix

Transferred preliminary Big Star soils datato

USEPA as a mix of excel and PDF files via email,
11/30/2010 and then submitted the complete preliminary

invalidated data to USEPA via email December 1,

2010 _

Submitted Draft Comment/Response Matrix for Email from S. Tzhone approving the Draft

_ 12/6(2010 Groundwater SAP ' 1271472010 Final Comment/Response matrix

12/9/2010 Submitted Draft Comment/Response Matrix for Soil

SAP

; Submitted Monthly Progress Report No. 13 on
12152010 |1y ember 15,2010 ,
. : . Email and letter from S. Tzhone approving |Requested final copies be provided to remove
12/16/2010 g;‘bm’ﬁ:eda‘:; Z‘:f Fi‘:;ﬁ’g:“g;?;'bit“l? so10 1272312010 the Groundwater Study Sampling and "Draft" from "Draft Final" - implementation of field
mplng o ’ Analysis Plan work approved
_ Submitted the Draft Final Chemical Fate and Email and letter from S. Tzhone approving . o
121772010 | Transport Modeling Memorandum December 17, |1/1072011 the Chemical Fate and Transport Modeling | cauested final copies be provided to remove
"Draft" from "Draft Final
2010 Memorandum )
Emailed letter from S. Tzhone providing

Submitted an Addendum to the Soil SAP to describe comment to the Draft Addendum o the Soil . . .
12/17/2010 a soil investigation in the area South of I-10 on 1/18/2011 . SAP Additional Conference calls to discuss comments with agencies

December 1 ’Ig 2010 2/3/11 comments from TCEQ on Draft Addendum |on January 25 and February 7 -

’ to the Soil SAP received from S. Tzhone by
email
12/22/2010 Submitted the Draft Final Sampling and Analysis 171072011 Email and letter from S. Tzhone approving |Requested final copies be provided to remove
- Plan: Soil Study on December 22, 2010 the Sampling and Analysis Plan: Soil Study |"Draft" ﬁ'om "Draft Final"

Submitted Final Groundwater Study Samplmg and
1/13/2011 Analysis Plan

Submitted Final Chemical Fate and Transport

Modeling Memorandum




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Study Addendum 1

‘|Respondents  |Respondents
Submittal Communication Summary g::‘e) onse from USEPA USEPA Communication Summary Notes
Date .
Submitted the Final Sampling and Analysis Plan:
1/14/2011 |Soil Study
1/14/2011 Submitted Monthly Progress Report No. 14"
12472011 Emall. from D: Kelth.tc') S Tzhone regarding schedule
for soil sampling activities
Letter from IPs counsel submitted to USEPA
1/27/2011 regarding International Papers efforts to obtain
access for the south area investigation
Provided USEPA a compilation of historical aerial
1/27/2011 photographs of the project area on the project web
portal ' :
. Submitted a DVD containing all draft documents for
2/1/2011 the SIRWP RI/FS submitted to USEPA via the
project portal through January 25, 2011
21172011 Submitted Draft Contaminants of Potential Concern /1012011 Receu{ed comments on Draft COPC
Memorandum Technical Memorandum
2/14/2011 Submitted Draft Revised RUFS Schedule 2/1512011 Approval letter from EPA for revised RUFS
schedule
2/15/2011 Submitted Monthly Progress Report No. 15
2152011 Submitted the Draft Bed Property Study Field 3/3/2011 ‘|Received emailed comments from S. Tzhone
Sampling Plan . on Draft Bed Property Study FSP
271512011 Subml?:ted the Draft Bathymetry Survey Field 332011 Received emailed comments from S. Tzhone
Sampling Plan on Draft Bathymetry Survey FSP
. . . . ) Approval letter from USEPA for Draft Final
. Submitted Draft Final Sampling and Analysis Play, X . . .
2/22/2011 Soil Study Addendum 1 3/4/2011 Sampling and Analysis Play, Soil Study
Addendum 1
Submitted Draft Current Velocity Study Field
3/2/2011 Sampling Plan ‘
Submitted Draft Comment Response Matrices for the . . .
37812011 Draft Bed Property Study and Draft Bathymetry  |3/9/2011 Phone conversation with Steve Tzhone
indicated that responses were approved
Survey FSPs.
3/9/2011 Submitted Final Sampling and Analysis Plan, Soil




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Technical Memorandum

comments

Respondents |Respondents
Submittal Communication Summary ]l;::le:onse from USEPA USEPA Communication Summary Notes
Date .
Phone call from J. Sampson (proxy for D. Keith) to Received an email from S. Tzhone
S. Tzhone to report field observations of a petroleum acknowledging the phone report, and with
: odor and oily sheen on some subsurface soil samples direction to: 1) proceed with sampling
3/1172011 from the south impoundment soil study area 3/11/2011 according to the approved Soil SAP
Addendum 1, and 2) to provide a summary
report of field observations when the
: . sampling event is complete
3/15/2011 Submitted Monthly Progress Report No. 16
’ . Submitted the Draft Final Bed Property Study and Approval letter from USEPA for Draft Final
3/15/2011 the Draft Final Bathymetric Survey Field Sampling  [3/21/2011 Bed Property Study and the Draft Final
|Plans i Bathymetric Study FSP
. iz:g:zi::c?):f;;ii:?essziﬁ .}z::i)tf:ﬁl)mﬂ . Received emailed comments from S. Tzhone - - .
3/16/2011 Upstream Sediment Load Study FSP 482011 .|on tl.le.Draﬁ Sedﬂ.ume Study FSP, the Draft Confe@ce call to discuss comments with agencies
Radioisotope Coring Study FSP, and the on April 15, 2011
Draft Upstream Sediment Load Study FSP
3/16/2011 Subqn:tted Field Report on south impoundment soil
sampling
i Submitted a letter to USEPA on behalf of
3/18/2011 International Paper regarding the completion of the
1 south impoundment sampling
3/25/2011 Submitted the Final Bed Property Study and the Final
Bathymetric Survey Field Sampling Plans
Submitted the Draft Comment/Response Matrix for Received emailed comments from S. Tzhone
3/28/2011 the Draft Current Velocity Study Field Sampling 4/6/2011 with two additional comments on the Draft
Plan Current Velocity Study FSP
Received emailed letter from S. Tzhone
32912011 requesting Respondents participate in Respondents provided USEPA their response to this
Residential Soil Sampling as part of request on April 15,2011
USEPA's Community Engagement Initiative
Submitted the Draft Comment/Response matrix with . .
3/30/2011 responses to USEPA comments on the COPC 4/112011 Conference call with USEPA to discuss




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary l;::le)onse from USEPA USEPA Communication Summary Notes
Date '
Submitted an email request for assistance in
obtaining Quality Assurance Project Planand .
4712011 laboratory validation packages for the TCEQ Total -
) Maximum Load programs. These documents are
necessary to meet all requirements of USEPA
comments on the COPC Technical Memorandum
Submitted Revised Comment/Response Matrix for . Received approval letter from Carlos
4/8/2011 USEPA comments on the COPC Technical 5/5/2011 Sanchez for Gary Miller on the Draft COPC
Memorandum Technical Memorandum
. . . Received approval letter from Carlos .
4/8/2011 f:‘s’]",m‘m“ the Draft Final Current Velocity Study 1,5, Sanchez for Gary Miller on the Draft Final
: - Current Velocity Study Field Sampling Plan
Submitted the Draft Comments/Responses matrices
for the Draft Sedflume Study, Draft Radioisotope Conference call with USEPA to discuss
471412011 Coring Study, and the Draft Upstream Sediment 4152011 comments
Load Study Field Sampling Plans
4/15/2011 Submitted Monthly Progress Report No. 17
Provided USEPA and TCEQ Site groundwater data’
41512011 maps and tables associated with implementation of
the north impoundment Groundwater Field Sampling
Plan
Received letter from Carlos Sanchez
e notifying Respondent's that USEPA has
4/19/2011 changed the designated EPA Project
Coordinator under the UAO to M. Gary
Miller effective April 19, 2011
. . L Received phone request from Gary Miller to |Provided redline strikeout version of document for
4/25/2011 Submitted Draft Final Upstream Sediment Load ;¢ ; provide redline/strikeout version of Word  [review by email from Teri Freitas on behalf of David
Field Sampling Plan . .
document for EPA review. |Keith
_ Received approval letter from Carlos
42802011 Submitted Draft Final Radioisotope Coring Study 5/5/2011 Sanchez on behalf of Gary Miller for the
T Field Sampling Plan Draft Final Radioisotope Coring Study Field
) Sampling Plan




Table 1

Summary of Agency Communication -
San Jacinto River Waste Pits Superfund Site-

Respondents

Respondents

Submittal Communication Summary g::::o nse from USEPA USEPA Communication Summary Notes
Date ‘ -
Received email from Gary Miller with three
4/29/2011 additional questions on the Draft Sedflume
" |Study Field Sampling Plan
‘ Received approval letter from USEPA on
5/5/2011 Submitted Draft Final Sedflume Field Sampling Plan [5/20/2011 the Draft Final Sedflume Study Field
: : ’ Sampling Plan .
5/9/2011 Subml.tted Final Current Velocity Study Field
Sampling Plan -
Submitted Final Radioisotope Coring Study Field
5/9/2011 Sampling Plan
5/16/2011 Submitted Monthly Progress Report No. 18 -
Received approval letter from USEPA on
5/18/2011 the Draft Final Upstream Sediment Load
: Field Sampling Plan
Received letter from Gary Miller directing : . .. .
5/23/2011 Respondents sample residential soils in the Respondents prpwded USEPA their response to this
) » area - jrequest on May 31, 2011
Submitted Final Upstream Sediment Load Study
5/24/2011 Field Sampling Plan :
5/24/2011 Submitted Final Sedflume Field Sampling Plan
. . Received email approval from Gary Miller to
5/25/2011 ts,:b.m‘:::;;om:;l r:?;:fitet:oUSEPsﬁ) :‘1’; approval 0 2011 proceed with this work in accordance with
g 8 g the work plan
: Submitted all Working Documents from the SIRWP
5/27/201.1 Site Portal on DVD . . .
: . This is the sampling and analysis plan for residential
Submitted Draft Soil Sampling and Analysis Plan Received draft approval and_c.omments 0 st sampling. The sampling and analysis plan was
6/10/2011 . 7/19/2011 the Draft Addendum 2 Sampling and h . . .
Addendum 2 . L. g . |approved with modifications noted in the letter from
Analysis Plan for Residential Soil Sampling USEPA
6/1 4 2011 Posted an updated Site database to the project web
portal
6/15/2011 Submitted Monthly Progress Report No. 19
7/15/2011 Submitted Monthly Progress Report No. 20




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

consent to access for residential sampling

Submittal Communication Summary ll;::zonse from USEPA USEPA Communication Summary Notes
Date :
' Correspondence between MIMC counsel and
77012011 '|USEPA regarding draft Preliminary Site
Characterization Report and south impoundment
issue :
" |Correspondence between International Paper counsel
212012011 ‘|land USEPA regarding draft Prelimipary Site
Characterization Report and south impoundment
issue
Submitted the Draft Preliminary Site
712012011 Characterization Report
1212011 Submitted Field Sampling Report: 2010 Sediment
Study
7/21/2011 Submitted Field Sampling Report: Tissue Study
212001 Submitted Field Sampling Report: 2010-2011 Soil
Study
7212011 Submitted Field Sampling Report: Groundwater
Study
Received letter from Gary Miller approving
722011 Submitted letter to USEPA regarding modeling 10/19/2011 change in submittal date for the Chemical
. |schedule - due to drought in the Houston area Fate and Transport Modeling Study to
: : : February 1,2012
772512011 Submitted a Final Addendum 2 to the Soil Sampling
and Analysis Plan for Residential Sampling
71252011 - Provided USEPA draft language for an information
sheet for residential sampling .
Received email from Steve Tzhone
71292011 regarding potential CenterPoint Energy
pipeline planned for construction within the
project area
Email from Respondents' Project Coordinator to )
8/1/2011 USEPA transmitting draft consent to access for
residential sampling
Received copy of email prepared by USEPA
8/2/2011 counsel regarding comments on draft .




Table 1

Summary of Agency Comlﬁunication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

8/2/2011

Email from A. Foster to Respondents'
counsel transmitting draft letters designating
Respondents as EPA's representatives for
Big Star access )

“|8/312011

Email from A. Foster to Respondents'
counsel transmitting copy of letter from EPA
to San Jacinto River Fleet regarding its
activities at the Site, expressing intent to
pursue access from Big Star/San Jacinto
River Fleet, and requesting summary of
Respondents" problems in obtaining access
from Big Star

(832011

Email from A. Foster to Respondents'
counsel regarding fact sheet associated with
residential sampling

8/3/2011

Submitted email to Gary Miller requesting change to
approved Addendum 2 to the Soil Sampling and
Analysis Plan. The requested revision involved a
change from archiving deeper samples to including a
second potential soil sampling mobilization and
collection of deeper samples if required based on the
results of the surface sampling. The revision was
requested on the basis of a meeting between USEPA
and Respondents on August 3, 2011 during which it
was decided to limit the underground utility locate
effort prior to mobilization for sampling so that

| sampling could occur sooner.

8/3/2011

.

Received email from Gary Miller approving
proposed change to residential soil sampling
and requesting a revised final soil sampling
plan addendum :

8/3/2011

Email between MIMC counsel, on behalf of
Respondents, and USEPA regarding revised version
of consent to access for residential soil sampling




Tablel

Summary of Agéncy Communication
San Jacinto River Waste Pits Superfund Site

USEPA

Respondents |Respondents )
Submittal Communication Summary g::::onse from USEPA USEPA Communication Summary Notes
Date ’
Email between MIMC counsel, on behalf of
Respondents, and USEPA regarding revised version
8/3/2011 ‘|of consent to access for residential soil sampling and
providing contact information for lessee of Big Star
property and for Big Star counsel.
8/4/2011 Submitted Revised Addendum 2 to the Soil Sampling
: .- |and Analysis Plan for Residential Sampling
‘ A meeting was held with USEPA and other agencies
Submitted Memorandum to Gary Miller outlining in Austin on August 30, 2011 to discuss these issues.
8/8/2011 data gap issues identified in the Draft Preliminary A revised memorandum was submitted on ’
Site Characterization Report September 7, 2011 based on verbal comments
received from USEPA following that meeting
Email from A. Foster to Respondents’
8/9/2011 counsel regarding revised letter of
designation
) Email from J. Hernandez to Respondents'
8/10/2011 counsel regarding revised letter of
designation
Received a draft letter from USEPA
8/10/2011 describing additional study in the area of the
impoundment south of I-10
8/15/2011 Submitted Monthly Progress Report No. 21
Submitted preliminary unvalidated residential soil Followed electronic data deliverables from the
8/26/2011 line data to USEPA analytical laboratory with an Excel summary
ping spreadsheet on August 29, 2011
91212011 Submitted validated residential soil sampling data to




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

Submittal Communication Summary ' g:isonse from USEPA USEPA Commun_ication Summary Notes
Date -
" | order to start the development ofa sampling plan
for this program, respondents need to know the
) : following from USEPA: (1) Is the use of passive
Submitted email to Gary Miller and Valmichael Leos SPME acceptable to USEPA for the cap monitoring
9/2/2011 requesting clarification on a potential chemical (2) Wil this program be conducted as part of the
monitoring program for the TCRA armored cap TCRA AOC or RI/FS UAO program, and (3) Who
- ) will be the lead contact from USEPA for '
development and approval of the TCRA chemical
v monitoring program
Submitted a revised memorandum outlining data gap
9712011 |issues identified in the Draft Preliminary Site
: Characterization Report to reflect changes requested
by USEPA
onipory  |Submitted a Drat Fact Sheet for the Site to USEPA This fact sheet was requested by USEPA
for consideration .
9/15/2011 Submitted Monthly Report No. 22
. Submitted Draft Addendum 1 to the Sediment o : e L.
9/19/2011 Sampling and Analysis (SAP) for additional 10/3/2011 f:;:;iﬁ::“ g‘i‘; on‘“tZer‘gf;’ providing
sediment sampling . . Ppro;
Submitted Draft Addendum 1 to the Tissue Sampling ’ . . -
9/19/2011 - |and Analysis Plan (SAP) for additional background |10/3/2011 Received letter from Gary Miller providing
. L conditional approval of the SAP
catfish and crab sampling - :
Subt'm.tteq letter to USEPA re gard.mg ADCP Received letter from Gary Miller to continue
servicing issue and San Jacinto River Fleet deployment of the acoustic doppler profiler
9/21/2011 Operations 10/19/2011 and the re-deployment of the suspended
sediment sampler when water is again -
flowing over the Lake Houston dam
Submitted Attachment B2 (Toxicity of Dioxin-Like
0/2212011 Compounds to Invertebrates, Fish, Reptiles, Birds
o and Mammals) in Appendix B of the Final RIFS
Work Plan .
Submitted Addendum 1 to the Sediment Sampling Addressed conditions outlined in conditional
10/4/2011 and Analysis (SAP) for additional sediment sampling approval letter received on 10/3/2011
Submitied Addendum 1 to the Tissue Sampling and Addressed conditions outlified in conditionat
10/5/2011 Analysis Plan (SAP) for additional background approval letter received on 10/3/2011
! catfish and crab sampling : PP
10/12/2011 Submitted Draft Dioxin Treatability Study Literature

Review




|Table 1

Summary of Agency Communication }
San Jacinto River Waste Pits Superfund Site -

Respondents |Respondents . .
Submittal Communication Summary g:::o nse from USEPA USEPA Communication Summary Notes
Date
If a high flow event occurs, or appears likely at any
time within the next two months, then the ADCP
Received an email from Gary Miller to shall be re-installed and data collection for the
) David Keith stating that after discussions -  |current velocity and upstream sediment load studies
101 4 2011 Submitted letter to USEPA regarding Field Studies 11/102011 with partner agencies, the request to remove |resumed. Based on the timing of any such high flow
|Issues the ADCP and discontinue data collection - |event during this time, a request for extension of the
' for the current velocity and upstream submittal date for the Fate and Transport Model
sediment load studies is approved Study will be considered to allow sufficient time for
: inclusion and evaluation of any new velocity an
sediment load data i
10/17/2011 Submitted Monthly Report No. 23 : .
Received letter from Gary Miller approving
change in submittal date for the Chemical
1011912011 Fate and Transport Modeling Study to
February 1, 2012
Email from Jennifer Sampson with Integral -
Consulting to Gary Miller requesting approval to
include three additional samples with percent fines of] Email approval from Gary Miller to Jennifer
102872011 [51:>82.3, and 83.2 be added to seven other samples |, | Sampson for the analysis of additional
from the Addendum 1 to the Sediment Sampling and 1 sted
Analysis (SAP) for analysis of dioxins and furans samples as requested '
and organic carbon )
11/15/2011 Submitted Monthly Report No. 24
Prepared and submitted a meeting summary for the
11/16/2011 proposed armored cap monitoring program to <
USEPA ’
Received and reviewed draft comments from|
11/16/2011 USEPA on the draft Preliminary Site
Characterization Report (PSCR)
11/23/2011 Received and reviewed revised draft

. |comments from USEPA on the draft PSCR




Table 1 -
Summary of Agency Communication ‘
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal -|Communication Summary
Date i

Response from USEPA
Date

USEPA Compmnicatioh Summary

Notes

11/29/2011

v_ Received and reviewed a draft letter from

USEPA regarding comments and directives
for additional sampling on the southern -
impoundment area on behalf of IP

Email from David Keith to Mr. Miller forwarding

1172912011 technical literature on the use of sediment traps

12/1/2011

Received and reviewed a fingerprint
analysis on the southern impoundment area
from Mr. Miller on behalf of IP. The
analysis was prepared by Dr. Linda Broach
with TCEQ

Provided copies of residential soil sampling consent

12/5/2011 forms to Mr. Miller

Provided Mr. Miller a table pairing residential soil
12/6/2011 sample identification numbers and physical street
addresses .

12/9/2011

Received a letter from Mr. Miller providing
conditional approval of the PSCR. The
letter further instructed the Respondents to
provide a comment response matrix to
USEPA for approval, followed by submittal
of the Final PSCR

12/9/2011

Received a letter from Mr. Miller providing
final comments and directives for additional
sampling in the southern impoundment area
on behalf of IP

Prepared and submitted a meeting summary for the
12/13/2011 Fate and Transport Modeling Workshop #2 to
USEPA

12/15/2011 Submitted Monthly Report No. 25

On behalf of International Paper, submitted Draft
Soil SAP Addendum 3, Draft Sediment SAP
Addendum 2, and Draft Groundwater SAP
Addendum 1

12/29/2011




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

Submittal Communication Summary g::zonse from USEP.A USEPA Communication Summary Notes
Date
Submitted a draft matrix summarizing the
Respondents proposed revisions to the PSCR to Received email from Mr. Miller approving .. . . . .
1312012 address USEPA comments received on December 8, 1/5/2012 the proposed revisions to the PSCR Revisions will be mc?rporated into the Final PSCR
~ eonn :
Received approval in a phone call from Mr.
Miller on the conceptual TCRA chemical
1/5/2012 o .
monitoring approach and was directed to
develop a SAP for that program
Provided email notification to Mr. Miller that the
1/10/2012 project database had been updated and posted the
project web portal
1/17/2012 Submitted Monthly Report No. 26
Submitted the Draft Alternatives Memorandum,
1/19/2012 Draft Toxicological and Epidemiological Studies
Memorandum, and Draft Exposure Assessment
Memorandum
2112012 Submitted Chemical Fate and Transport Modeling
Report on February 1, 2012
| Email from J. Hernandez to Re;pondmts'
counsel forwarding draft pre-construction
2/9/2012 baseline site assessment work plan for San
Jacinto River Fleet project ("SJRF Draft
SAP")
" | Submitted a letter to USEPA regarding revisions to
21472012 the RI/FS schedule
Email from J. Hernandez to Respondents'
2/14/2012 counsel forwarding copy of USEPA letter to
San Jacinto River Fleet dated 12/1/2012
Email from J. Heandez to Respondents'
2/15/2012 counsel regarding deadline for comments on
the SIRF Draft SAP
2/15/2012 Submitted Monthly Report No. 27 '




Table 1

Summary of Agency Communication
- |San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

for the TCRA Cap Porewater Assessment

(TCRA) Cap Porewater Assessment on May

9,2012

Submittal Communication Summary g::;e)onse from USEPA |USEPA Communication Summary Notes
Date - :
: Submitted Final Preliminary Site Characterization
2/28/2012 Report on February 28, 2012 L. .
Received comments from Mr. Miller on:
1) Draft Addendum 1 to the Groundwater -
- Study Sampling and Analysis Plan for
Additional Sampling South of Interstate
 Highway 10
3172012 _|2) Draft Addendum 2 to the Sediment
Sampling and Analysis Plan for Additional
Sampling South of Interstate Highway 10
3) Draft Addendum 3 to the Soil Sampling
and Analysis Plan for Additional Sampling
South of Interstate Highway 10
Submitted a letter to USEPA regarding the
Respondents' concerns about the San Jacinto River
3/8/2012 X .
Fleet operations, and provided comments on the
Draft SAP i
Submitted Draft Baseline Ecological Risk
3/15/2012 Assessment on March 15, 2012
3/15/2012 Submitted Monthly Report No. 28 - :
Received approval on the Soil Sampling and
L i Analysis Plan (SAP) Addendum 3, Sediment
Subm}tted Soil SAP Addendum 3, Sediment SAP SAP Addendum 2, and Groundwater SAP
4/2/2012 Addendum 2, and Groundwater SAP Addendum 1 to {4/11/2012 Addendum 1 from USEPA by letter and
: USEPA email from Gary Miller
Submitted cover letter and Revised Schedule for Received approval on the Revised RI/FS
4/5/2012 RI/FS deliverables to USEPA 4/11/2012 Schedule from USEPA by email from Gary
: Miller )
4/16/2012 Submitted Monthly Report No. 29 .
. ' : Received approval with modifications on the
4/16/2012 Submitted Draft Sampling and Analysis Plan (SAP) 5/9/2012 Draft SAP: Time Critical Removal Action




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site -

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

4/24/2012

Received comments from Gary Miller on the
Draft Exposure Assessment Memorandum
(EA) and the Draft Toxicological and
Epidemiological Studies (TES)
Memorandum i

Received clarification on comments regarding the
EA and TES Memos from USEPA by email to the
Respondents’ Project Coordinator on May 10, 2012

5/1/2012

Email from J. Hernandez to Reépondents'
counsel regarding SIRF Draft SAP currently
under USEPA review v .

5/8/2012

Received comments from USEPA on the
Draft Chemical Fate and Transport
Modeling Study

5/15/2012

Submitted Monthly Report No. 30

5/16/2012

Emails from J. Hernandez to Respondents'
counsel providing comments to the SJRF
Draft SAP from NOAA, TCEQ, and the
Harris County Pollution Control Services

5/22/2012

Submitted Sampling and Analysis Plan (SAP) for the
TCRA Cap Porewater Assessment

5/22/2012

Submitted Final Exposure Assessment Memorandum
and Final Toxilogical and Epidemiological Studies
Memorandum to USEPA

6/6/2012

Received additional comments from USEPA
on the Draft Chemical Fate and Transport
Modeling Study

6/12/2012

Received copy of 6/12/2012 correspondence
from USEPA to SJRF providing USEPA's
comments to the SIRF Draft SAP




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

Submittal Communication Summary g::z onse from USEPA ‘ USEPA Communication Summafy Notes
Date
Provided USEPA a letter regarding the installation of
two additional Performance Reference Compound
6/13/2012 samplers in the TCRA Cap Porewater Assessment
implementation to provide an intermediate check on
equilibrium conditions between the samplers and cap
porewater on June 13,2012
Provided USEPA a letter and updated RIFS
6/15/2012 _ schedule on June 15,2012
6/15/2012 Submitted Monthly Report No. 31
Received comments from USEPA on the
6/22/2012 Draft Baseline Ecological Risk Assessment
Provided USEPA a letter outlining a process to
resolve comments from USEPA on the draft BERA, . iy
7/10/2012 and requested the draft final BERA be submitted on 7/17/2012 Received approval letter from G. Miller
August 22, 2012
7/16/2012 Submitted Monthly Report No. 32
Received clarification on modifications requested by
USEPA on the Draft Final Chemical Fate and
Transport Modeling Report by email from Gary
Received approval of the Draft Final Miller on September 25, 2012, c(?nducted additional
Chemical Fate & Transport on September analyses, and prepared and submitted the final report
Submitted Draft Final Chemical Fate and Transport X anspo °p to USEPA on October 11, 2012. Mr. Miller agreed
7/18/2012 . 9/13/2012 13, 2012, with requirements to address . . .
Modeling Study . . |to extending the submittal due date on the Final Fate
additional comments for the final report in . .
the approval letter and Transport Modeling Report to allow time for the
Pprov Respondents to conduct additional evaluations
requested by EPA in the approval letter in a phone
call with the Respondents Project Coordinator on
October 3, 2012.
/1312012 Received comments from USEPA on the
Draft Remedial Alternatives Memorandum
Provided email notification to Mr. Miller that the
8/15/2012 project database had been updated and posted to the
project web portal
8/15/2012 Submitted Monthly Report No. 33




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary I];::sonse from USEPA USEPA Communication Summary Notes
Date -
The approval letter provided by USEPA was date
) T stamped February 7, 2013; however it was not
8/22/2012 Submitted Draft Final Baseline Ecological Risk 2/26/2013 Received conditional approval of Draft Final |transmitted to the Respondents until February 26,
Assessment ' . Baseline Ecological Risk Assessment 2013. The approval letter included comments and
directives from USEPA that require additional
revisions be made in the final report.
) ) Received approval of the Draft Final
- . . . .- Remedial Alternatives Memorandum on
9/11/2012 31:1:111;::;1;‘3:11 Final Remedial Alternative 11/14/2012 November 14, 2012, with requirements to
. ) address additional comments for the report
in the approval letter
9/17/2012 Submitted Monthly Report No. 34
Received approval letter from G. Miller for
10/4/2012 TES Memorandum .
Received approval letter from G. Miller for
10472012 the EA Memorandum
Provided email notification to Mr. Miller that the - .
10/42012  |project database had been updated and posted to the Included validated Armored Cap Porewater
e Assessment Data
project web portal
Submitted the Final Chemical Fate and Transport
1071122012 Modeling Report to USEPA
10/15/2012 Submitted Monthly Report No. 35
On behalf of IP, provided USEPA with boring logs
10/19/2012 on the three South Impoundment monitoring wells,
water table levels, and well construction information
Provided USEPA a draft summary presentation of
10/30/2012 the armored cap porewater monitoring evaluation
and results to use in a planned community meeting
Provided USEPA a letter confirming that delivery of
the draft RI Report and toxi on December 5, 2012 . . .
11/14/2012 was approved, and providing an updated RUFS 12/6/2012 Received email approval from Gary Miller

schedule reflecting that change, and other associated
changes in the Feasibility Study schedule that were
made to maintain the overall project schedule

that the November 2012 RI/FS schedule was
approved as presented :




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

(BHHRA) by email on March 25, 2013,
followed by regular mail on March 28, 2013.

|Respondents - |Respondents :
Submittal Communication Summary g::;e)onse from USEPA USEPA Communication Summary Notes
Date - ‘
Received approval of the Draft Final
Remedial Alternatives Memorandum on
11/14/2012 November 14, 2012, with requirements to
address additional comments for the report
: in the approval letter
11/15/2012 Submitted Monthly Report No. 36
Submitted Final Remedial Alternatives
12/3/20-12 Memorandum to USEPA -
Submitted Draft Remedial Investigation Report and
Draft Baseline Human Health Risk Assessment to
USEPA. Also submitted five field sampling reports
_{including:
« Field Sampling Report: 2011 — 2012 Sediment .
Study ' » Received conditional approval of the Draft
12/572012 * Field Sampling Report: 2011 Tissue Study 3/2512013 ‘ Baseline Human Health Risk Assessment
¢ Field Sampling Report: 2012 Soil Study )
« Field Sampling Report: TCRA Cap Porewater
Assessment .
« Field Sampling Report Addendum 1 Groundwater
Study o
12/17/2012 Submitted Monthly Report No. 37
Respondents submitted their comments on the
1/2/2013 Revised San Jacinto River Fleet Draft Sampling an
: . | Analysis Plan, via email, to USEPA - :
1/15/2013 Submitted Monthly Report No. 38
2/15/2013 Submitted Monthly Report No. 39
» The approval letter provided by USEPA was date
stamped February 7, 2013; however it was not )
21262013 _|Received conditional approval of the Draft  |transmitted to the Respondents until February 26,
Final Baseline Ecological Risk Assessment . [2013. The approval letter included comments and
directives from USEPA that require additional
revisions be made in the final report. ’
3/15/2013 Submitted Monthly Report No. 40
Received conditional approval of the Draft
3/25/2013 Baseline Human Health Risk Assessment




. |Table1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

3/20/2013

Sent an email to USEPA to obtain clarification on
USEPA comments number 4 and 8 on the Draft
BERA. Additional email correspondence between
the Respondents and USEPA related to these
comments occurred on April 10, 2013.

USEPA is currently considering the Respondents
latest findings related to these comments.

4/1/2013

Respondents submitted a letter to USEPA explaining
the nature of the possible delays regarding the
November 2012 RI/FS Schedule.

4/4/2013

Received conditional approval of the Draft
Remedial Investigation (RI) Report by email
on April 4, 2013, followed by regular mail
on April 8, 2013.

4/4/2013

On behalf of [P, submitted the Draft Groundwater
Sampling and Analysis Plan (SAP) Addendum 2 for
additional groundwater investigations in the area
south of I-10.

4/23/2013

Received conditional approval of the

" |Groundwater SAP Addendum 2.

4/8/2013

Respondents provided written notice required under
Paragraph 92 with respect to possible delays in the
performance of certain actions set forth in the
approved November 2012 RI/FS Schedule.

4/10/2013

Sent an email to USEPA to follow up on .
correspondence related to USEPA comments number
4 and 8 on the Draft BERA.

USEPA is currently considering the Respondents
latest findings related to these comments.

4/10/2013

Sent an email to USEPA to obtain clarification on the
USEPA Guidance on the classification of Principal
Threat Waste.

USEPA is currently considering the Respondents
inquiry.

41212013

Provided an email to USEPA requesting a meeting
be conducted on April 24, 2013 to discuss USEPA
comment 38 on the Draft RI Report.

4/15/2013

Submitted Monthly Report No. 41.

4/26/2013

Submitted proposed revised RI/FS schedule to

USEPA.

5/14/2013

Received email approval of proposed revised
RIFS Schedule from USEPA.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents ) )
Submittal Communication Summary g::;e)onse from USEP.A USEPA Communication Summary Notes
Date R
Submitted Final Groundwatér SAP Addendum 2 to
4/29/2013 the USEPA.
Submitted Final Baseline Ecological Risk
5/6/2013 Assessment to USEPA. .
. Submitted letter to USEPA providing an evaluation
5/14/2013 of the potential classification of Principal Threat
. Waste at the Site.
5/15/2013 Submitted Monthly Report No. 42.
5/21/2013 Submitted Final RI Report to USEPA.
5/22/2013 Submitted Final BHHRA Report to USEPA.
Submitted corrected tables for the Final RI Report to Included replacement pages for Tables 2-1, 6-1, 6-2,
6/6/2013
USEPA. and 6-3.
6/17/2013 Submitted Monthly Report No. 43. . :
Submitted proposed revised RI/FS schedule to Received approval of the July 2013 RI'FS
7/12/2013 USEPA. 7/302013 schedule in an email from USEPA.
Provided email notification to Mr. Miller that the
7/15/2013 updated RI/FS database had been updated and posted
to the project web portal.
7/15/2013 Submitted Monthly Report No. 44.
8/15/2013 Submitted Monthly Report No. 45.
On behalf of International Paper, provided email
8/27/2013 summary to Mr. Miller of validated dioxin and furan
. data in from groundwater samples collected south of
I-10 in July 2013.
Email from A. Foster forwarding comments
8/30/2013 Submitted Draft Feasibility Study Report to USEPA. [12/18/2013 from TCEQ, Port of Houston, and Harris
) County on the Draft FS.
Provided email notification to Mr. Miller that the
9/16/2013 updated RIFS database had been updated and posted
to the project web portal.
9/16/2013 Submitted Monthly Report No. 46.
10/15/2013 Submitted Monthly Report No. 47.
11/15/2013 Submitted Monthly Report No. 48.
11/21/2013 Submitted Draft Remedial Investigation (RI) Report
Addendum November 21, 2013.
12/16/2013 Submitted Monthly Report No. 49.
" |Submitted Field Sampling Report that summarizes
1/14/2014 the field work associated with the latest
investigations conducted in the area south of I-10.
1/15/2014 Submitted Monthly Report No. 50.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents : :
Submittal Communication Summary g::le)onse from USEPA USEPA Communication Summary Notes
Date
Respondents' Project Coordinator received
comments on the Draft FS from USEPA by
1/16/2014 email on Thursday, January 16, 2014, and
by certified mail on Monday, January 20,
2014.
Respondents submitted a letter to G. Miller
1/30/2014 requesting revision to Schedule for Submittal of the
Final Interim Feasibility Study.
Email from G. Miller to D. Keith (Project
Coordinator) responding to Anchor QEA's
1/31/2014 January 30, 2014 letter and granting
’ extention of time for response to USEPA
comments on Draft FS to March 6, 2014,
J. Sampson of Integral received an email
from Philip Turner of USEPA requesting
2/4/2014 additional information on the relative
bioavailability adjustment factor used in the
risk assessment for the Site.
Respondents' Project Coordinator received
amended comments on the Draft FS from
2/10/2014 USEPA by email, and directing the
Respondents to provide the Final Interim FS
on or before March 21, 2014.
" |Integral provided a letter to G. Miller of USEPA
2/10/2014 providing detail on the technical foundation for the
relative bioavailability adjustment factor on Monday,
February 10, 2014,
2/17/2014 Submitted Monthly Report No. 51.
3/11/2014 ls>irt(;vided USEPA input on a Draft Fact Sheet for the
Respondent's requested USEPA consider moving the
3/12/2014 April 28, 2014 NRRB presentation to the next
available NRRB meeting in June 2014.
3/17/2014 Submitted Monthly Report No. 52.
1/21/2014 Sl}bnﬁﬁed Draft Final Interim Feasibility Study
Report.
Submitted a White Paper supplement to the Draft . . . .
3/26/2014 Final Interim Feasibility Study Report by email to Submitted hard copies of White Paper with a

Gary Miller.

transmittal letter on 4/7/2014.,




" [Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents )
Submittal Communication Summary g:::o nse from USEPA USEPA Communication Summary Notes
Date
i Received five questions from G. Miller by
4/1/2014 email regarding alternatives in the Draft -
" |Final Interim Feasibility Study Report.
Submitted a comment/response matrix to USEPA -
4/3/2014 summarizing responses to comments on the Draft
Feasibility Study Report. -
4/15/2014 Submitted Monthly Report No. 53.
Provided an email response to questions received
4297014 ﬁ'pm Gary Miller by email on April 29, 2014,
: . regarding shallow groundwater testing in the area
south of Interstate 10.
Provided an email response to questions received
5122014 from Gary Miller by email on March 24, 2014,
’ regarding shallow groundwater flow in the area south
of Interstate 10. :
Conducted a conference call and WebEx meeting )
with Gary Miller, USEPA’s Remedial Project
5/5/2014 Manager to review and discuss questions regarding’
the Draft Final Interim FS contained in an April 2,
) 2014, email from Mr. Miller.
5/15/2014 Submitted Monthly Report No. 54.
Coordinated with Gary Miller, USEPA's Remedial
6/5/2014 Project Manager, on questions related to the Draft
Final Interim FS in a phone call on June 5, 2014.
6/16/2014 Submitted Monthly Report No. 55.
612012014 .|Submitted National Remedy Review Board (NRRB)
materials on behalf of the-Respondents.
7/15/2014 Submitted Monthly Report No. 56.
/3012014 Email from G. Miller to D. Keith regarding
proposed plan schedule announcement.
8/15/2014 Submitted Monthly Report No. 57.
Email from G. Miller to D. Keith seeking
9/3/2014 clarification on residential soil sampling
results.
9/9/2014 Provided email response to G. Miller providing 9/9 /2' 014 Email from G. Miller confirming that
clarification on residential soil sampling results. clarification was helpful.
9/15/2014 Submitted Monthly Report No. 58.
10/15/2014 Submitted Monthly Report No. 59.




Table I’

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents .
Submittal Communication Summary g::zmnse from USEPA USEPA Communication Summary Notes
Date
i Submitted hydrodynamic, sediment transport, and
10/31/2014 chemical fate and transport modeling files and
documentation to Dr. Earl Hayter with the U.S. Army
Corps of Engineers (USACE). : .
: . Participated in a call with Mr. Gary Miller and Dr.
Received an email from Gary Miller Phillip Turner to discuss the RBA on November 24,
11/14/2014 suggesting a call to discuss the Site Relative |2014. A call with additional technical staff from
Bioavailability Adjustment (RBA). USEPA and the Respondents was scheduled for
: December 16, 2014. '
11/17/2014 Submitted Monthly Report No. 60. -
12/15/2014 Submitted Monthly Report No. 61.
Respondents hosted a meeting with Gary Miller and
Phil Turner of USEPA Region 6, and several
representatives of USEPA headquarters and their . . . .
12/16/2014  |consultants on December 16, 2014 to discuss site-  |12/17/2014 Provided USEPA with presentation materials on the
e . . R Relative Bioavailability Adjustment issue.
specific considerations relevant to the Relative .
Bioavailability Adjustment (RBA) factor used in the
RI/FS for the site.
1/15/2015 Submitted Monthly Report No. 62.
Respondents provided follow up information
1/16/2015 requested from 12/16/2014 meeting regarding the
RBA factor in a letter from D. Keith to G. Miller.
2/16/2015 Submitted Monthly Report No. 63.
3/16/2015 Submitted Monthly Report No. 64.
Respondents' project coordinator received
an email from Gary Miller with request for
4/9/2015 clarifications for Paul Schroeder at USACE
on modeling assumptions in the Draft Final
Interim Feasibility Study.
4/15/2015 Submitted Monthly Report No. 65. ]
Respondents provided USEPA a summary of
4/22/2015 - |modeling assumptions for the Draft Final Interim
Feasibility Study.
: Respondents' project coordinator received
Respondents provided USEPA analytical laboratory an email from Gary Miller with request for
42212015 results and concentration data for dioxin and furan 4/15/2015 analytical laboratory results and

congeners from surface water sampling locations in
the San Jacinto River.

concentration data for dioxin and furan
congeners from surface water sampling
locations in the San Jacinto River.




" |Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents

Submittal Communication Summary g::le)onse from USEPA USEPA Communication Summary Notes
Date .

Respondents provided USEPA a summary of Respondents' projéct coordinator received-
5/1172015 laboratories utilized during the performance of the  |5/8/2015 an email from Gary Miller with request for

RI/FS. | listing of laboratories used during the RI/FS.

1511512015 Submitted Monthly Report No. 66.




San Jacinto River Wastepits Superfund Site RI/FS Revised February 2014
DRAFT

ID  Task Name Duration Start Finish rter 3rd Quarter 4th Quarter Ast Quarter 2nd Quarter 3rd Quarter B . 3rd Quarter

| - = . SR L £ S ~ May Jul Aug Oct . Nov | Dec , Jan | Feb . Mar _ Apr . May  Jun Jul . Aug  Sep Dec _Jun . Jul | Aug
1 _;Post Site Characterization Report Deliverables 697 days Fri12/9/11 Mon 8/11/14 o ! ]
2 p A (EA) M 125days  Fri12/9/11 Thu 5/31/12 = =)
3 1] Submit Draft of EA Memo 30 days Fri12/9/11  Thu1/19/12
| Agency Review 60days  Fri1/2012  Thu4/12/12
5 Final EA Memorandum Submitted 20 days Fri4/13/12  Thu5/10/12
6 i EPA Approval of EA Memorandum 15 days Fri5/11/12  Thu5/31/12
7 |
LI L g and Studies (TES) Memorandum 207 days Fri12/9/11  Mon 9/24/12 @ <
9 | Submit Draft of TES Memo 30 days Fri12/9/11  Thu1/19/12
10 | Agency Review 60 days Fri1/20/12  Thu4/12/12
1 Final TES Memorandum Submitted 20 days Fri4/13/12  Thu 5/10/12
a2, EPA Approval of TES Memorandum 15 days Fri 511112 Thu 5/31/12
13
14 | South Impoundment Investigation Phase Il 167 days Fri 1219111 Mon 7/30/12 = )
15 \ Submittal of Draft Soil, GW and Sediment SAP Addenda 15 days Fri12/9/11  Thu 12/29/11
16 | Agency Review and comments on SAP Addenda 45days  Fri 12/30/11 Thu 3/1/12
7| Prepare Draft Final SAP Addenda 22 days Fri 3/2/12 Mon 4/2/12
18 | EPA Review and Approval of SAP Addenda 7 days Tue 4/3/12  Wed 4/11/12
19 Field Sampling Phase Il 34days Thu4/12/12  Tue 5/29/12
20 Sample analysis, data validation and data management 44 days Wed 5/30/12  Mon 7/30/12
21
22 Cap Porewater Study 136 days Mon 3/19/12 Mon 9/24/112 W "
23 | Submitttal of Draft Cap Porewater Study SAP/FSP 21days Mon3/19/12 Mon 4/16/12
24 | Agency Review and comments on SAP/FSP 15days  Tue 4/17/12 Mon 5/7/12
25 | Prepare Draft Final SAP/FSP 15 days Tue 5/8/12  Mon 5/28/12
26 | EPA Review and Approval of SAP/FSP Addenda 11days Tue5/29/12  Tue 6/12/12
27 | Field Sampling 30days Wed6/13/12  Tue 7/24/12
28 Sample analysis, data validation and data management 44 days Wed 7/25/12 Mon 9/24/12
29
30 Baseline Human Health Risk Assessment BHHRA Report 242 days Thu 6/14/12 Fri5N713
31 Evaluate South Impoundment Data 20days Tue7/31/12 Mon 8/27/12 h
32 Prepare Draft of BHHRA Report 125days Thu6/14/12 Wed 12/5/12
33 Submit Draft BHHRA Report Odays Wed12/5/12 Wed 12/5/12 12/5
34 EPA Review and Conditional Approval of Draft BHHRA Report 78days  Thu12/6/12 Mon 3/25/13 |
35 Final BHHRA Report Preparation and Submittal 36 days Fri 3/29/13 Fri 5/17/13
36 |
37 gical Risk A (BERA) Report 356 days  Fri12/23/11 Fri 5/3113 L
38 Submit Draft of BERA Report 60 days Fri12/23/11  Thu 3/15/12
39 Agency Review 71 days Fri 3/16/12 Fri 6/22/12
40 Draft Final BERA Report Preparation and Submittal 43 days Mon 6/25/12 Wed 8/22/12
41 EPA Review and Conditional Approval of Draft Final BERA Report 134 days  Thu 8/23/12 Tue 2/26/13
42 Final BERA Report Preparation and Submittal 48 days Wed 2/27/13 Fri 5/3/13
43
44 Remedial Investigation (RI) Report 283 days Wed 4/18/12 Fri5N7/13 =
45 Evaluate Armored Cap Data for Report 20 days Tue 9/25/12 Mon 10/22/12
46 Prepare Draft of Rl Report 166 days Wed 4/18/12 Wed 12/5/12
47 Submit Draft Rl Report Odays Wed12/5/12 Wed 12/5/12 12/5
48 EPA Review and Conditional Approval of Draft RI Report 86days  Thu 12/6/12 Thu 4/4/13
49 | Final RI Report Preparation and Submittal 31 days Fri 4/5/13 Fri 5/17/13
50 |
51 | Southimp Gr SAP A 2 and 0 days Thu 4/4/13 Thu 4/4/13

| Reporting
52 | To be determined 0 days Thu 4/4/13 Thu 4/4/13
53 | .

R dial A M 257 days Fri12/9111  Mon 12/3/12 & -

55 Submit Draft of RA Memorandum 30 days Fri12/9/11  Thu1/19/12

" Agency Review 147 days Fri1/2012  Mon 8/13/12 M
57 Prepare and Submit Draft Final RA Memoranducm 20days Wed 8/15/12  Tue 9/11/12
58 EPA Review and Conditional Approval of Draft Final RA Memorandum 15days Thu10/25/12 Wed 11/14/12 H
59 Final RA Report Memorandum and Submittal 13days Thu11/15/12 Mon 12/3/12
60
61 Feasibility Study (FS) Report 291 days Mon 7/113  Mon 8/11/14 ]
62 | Prepare and Submit Draft FS Report 45 days Mon 7/1/13 Fri 8/30/13
63 Agency Review 101 days Mon 9/2/13  Mon 1/20/14

Prepare and Submit Final Interim FS Report 43 days Wed 1/22/14 Fri 3/21/14
65 EPA Approval of Final Interim FS Report 20 days Mon 3/24/14 Fri4/18/14
EPA Prepares "Proposed Plan" 30days Mon 4/21/14 Fri 5/30/14
67 EPA Accepts Public Comment on Proposed Plan 23 days Mon 6/2/14 Wed 7/2/14
68 EPA Provides Comments to Respondents 4 days Thu 7/3/14 Tue 7/8/14
69 Prepare and Submit Final FS Report 24 days Wed 7/9/14  Mon 8/11/14
Project: EPAs UAO-RI Schedule after | Task SN Milestone L 4 Project = “ay  External Milestone @ Inactive Milestone NS Manual emmmm——
Date: Mon 2/17/14 Split GassvesTsEe T e | SUMMmary P  Extenal Tasks S,  Inactive Task : ; Inactive Summary v v S
Page 1 ANCHOR
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